

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	11 Feb 2026
Team ID	LTVIP2026TMIDS90611
Project Name	Travel-Itinerary-Generator
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Project Planning & Analysis	USN-1	Define project overview, objectives and scope	2	High	Kusuma,Mukesh,Mounika,Satya Supraja
Sprint-1		USN-2	Prepare problem statement & empathy map	3	High	Kusuma,Mukesh,Mounika
Sprint-1		USN-3	Create customer journey map & brainstorming	3	High	Kusuma,Mounika,Mukesh,Satya Supraja
Sprint-1		USN-4	Define functional & non-functional requirements	4	High	Kusuma,Mukesh,Mounika,Satya Supraja
Sprint-1		USN-5	Design DFD & Solution Architecture	4	High	Kusuma,Mukesh,Mounika,Satya Supraja
Sprint-2	API Integration	USN-6	Configure Gemini API and environment setup	3	High	Kusuma,Mukesh
Sprint-2	Itinerary Generation Module	USN-7	Implement travel preference input and validation	4	High	Kusuma,Mounika

Sprint-2		USN-8	Develop prompt structure for itinerary generation	4	High	Kusuma
Sprint-2		USN-9	Display generated itinerary in structured format	3	High	Kusuma
Sprint-2	Chat Assistant Module	USN-10	Implement travel assistant chat interface	4	High	Kusuma,Mukesh
Sprint-2		USN-11	Implement session state and conversation handling	3	High	Kusuma
Sprint-3	Testing	USN-12	Test itinerary generation for different travel scenarios	3	High	Kusuma,Mounika
Sprint-3		USN-13	Improve UI alignment and layout	2	Medium	Mounika,Satya Supraja
Sprint-3		USN-14	Handle API errors and quota limits	3	High	Kusuma
Sprint-3	Documentation	USN-15	Finalize project documentation and screenshots	4	High	Kusuma,Mukesh,Mounika,Satya Supraja

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	16	5 Days	04 Feb 2026	08 Feb 2026	16	08 Feb 2026
Sprint-2	21	7 Days	09 Feb 2026	15 Feb 2026	21	15 Feb 2026
Sprint-3	12	4 Days	16 Feb 2026	19 Feb 2026	12	19 Feb 2026

Velocity Calculation

Total Story Points Completed
 $= 16 + 21 + 12$
 $= 49$

Total Sprints = 3

Average Velocity per Sprint
 $= 49 \div 3$
 ≈ 16 Story Points per Sprint

Total Duration = 16 Days

Average Velocity per Day
 $= 49 \div 16$
 ≈ 3 Story Points per Day

Burndown Chart:

